BaCorn Technologies and Computer Solutions

Let's Build. Let's Solve.

PROJECT PROPOSAL AND BUDGET

Genuine Textiles

Workshop Management System

From UI/UX prototype to the final Laravel web application

Prepared for	Genuine Textiles, Kampala (Attention: Mr. Kibira Edward)
Prepared by	BaCorn Technologies and Computer Solutions
Date	27 October 2026
Valid until	26 November 2026
Email	bacorntechs@gmail.com
Phone	+256 781 048 991 / +256 706 730 889
TIN	1014656318

1. Introduction

BaCorn Technologies and Computer Solutions is pleased to submit this proposal to Genuine Textiles for the design and development of a web-based Workshop Management System. This document sets out what we will build, the phases of delivery, the cost of each phase, how payments can be made, and the separate running costs of hosting, company email and SMS.

Genuine Textiles produces uniforms for its customers and today runs largely on manual, paper-based records. As the business grows, it becomes harder to see at a glance what stock is available, which orders are at which stage, who still owes money and how the business is performing month by month.

What the system will achieve

- One reliable record of customers, suppliers, stock, orders, payments and expenses.
- Control over fabric and accessory stock, with owner approval for adjustments.
- Every order tracked through its production stages, with the 50% deposit rule enforced.
- Professional invoices, receipts, delivery notes, quotations and statements, printed on A4.
- A clear list of debtors with ageing, so follow-up on unpaid balances is quick.
- Monthly financial statements and dashboards for the owner.
- Customer communication by SMS and email.

2. Our Approach and Project Phases

To reduce risk, the project is delivered in three phases. The owner sees and approves the screens first, then receives the most urgent modules, then the remainder.

Phase	What is delivered	Timing (estimated)
Phase 0: UI/UX prototype	A clickable prototype of every module so the owner can see and approve how the system will look and work before the real build begins.	In progress; completes on the owner's approval
Phase A: Core operations	Login and roles, customers, inventory, invoicing, receipting, delivery notes, debtors and statements, A4 print templates, data migration, deployment and staff training.	Target go-live 1 January 2027, subject to prototype approval and timely feedback
Phase B: Extended operations	Goods received notes, fabric calculator, quotations, order and production tracking, sales reports, expenses, employees, financial statements, SMS and email tools, dashboards.	About 8 to 10 weeks after Phase A go-live

The system will be built with Laravel, a widely used and well-supported web framework, so it can be maintained and extended by any competent developer in the future. It runs in a web browser on a computer, tablet or phone.

3. Investment by Phase

All amounts are in Uganda Shillings (UGX).

Phase 0: UI/UX Prototype

Phase 0: UI/UX prototype	Cost (UGX)
Study of the owner's documents, forms and business rules	450,000
Design system and application shell (login, navigation, layout)	450,000
Screens for sales and finance modules (customers, quotations, invoices, receipts, debtors)	900,000
Screens for stock, orders and production modules	750,000
Review rounds and walkthroughs with the owner	450,000
Phase 0 total	**3,000,000**

Phase A: Core Operations (Laravel build)

Phase A: Core operations	Cost (UGX)
System foundation: login, user roles and permissions, approval workflow, audit trail	1,200,000
Customers	450,000
Inventory: fabrics and accessories, two locations, stock adjustments with owner approval	1,200,000
Invoicing with VAT, numbering continuing from the existing books	900,000
Receipting and payments	750,000
Delivery notes and dispatch	600,000
Debtor tracking and statements of account	750,000
Print-ready A4 templates matching the owner's existing documents	900,000
Migration of existing records (last four months)	450,000
Server setup and deployment	450,000
Training for four staff and user guide	600,000
Testing and fixes	600,000
Project management, meetings and owner sign-off	300,000
Change allowance (10%): covers small refinements within the agreed scope	915,000
Phase A total	**10,065,000**

Phase B: Extended Operations (Laravel build)

Phase B: Extended operations	Cost (UGX)
Goods received notes	450,000
Fabric requirement calculator per design	750,000
Quotations and proformas	600,000
Order and production tracking: seven stages, 50% deposit rule, SMS status updates	1,050,000
Sales tracking and reports	600,000
Expenses with approvals	600,000
Employee records and production	900,000
Monthly financial statements (financial year 1 July to 30 June)	1,050,000
Communication tools: SMS, email, poster templates, marketing tracker	2,100,000
Management dashboards	600,000
Testing and fixes	600,000
Project management, meetings and owner sign-off	450,000
Change allowance (10%): covers small refinements within the agreed scope	975,000
Phase B total	**10,725,000**

Summary

Summary of development costs	Cost (UGX)
Phase 0: UI/UX prototype	3,000,000
Phase A: Core operations	10,065,000
Phase B: Extended operations	10,725,000
TOTAL DEVELOPMENT INVESTMENT	**23,790,000**

4. Payment Schedule

The development investment of **UGX 23,790,000** is payable in four instalments, tied to clear milestones.

No.	Milestone	Share	Amount (UGX)	Cumulative (UGX)
1	On acceptance of this proposal (project commitment)	30%	7,137,000	7,137,000
2	On approval of the UI/UX prototype, before Laravel development begins	20%	4,758,000	11,895,000
3	On delivery and sign-off of Phase A (core operations go-live)	25%	5,947,500	17,842,500
4	On delivery and sign-off of Phase B (extended operations)	25%	5,947,500	23,790,000
	Total	**100%**	**23,790,000**	**23,790,000**

- Instalments 1 and 2 together make 50% of the total and are paid before Laravel development begins, in line with the usual practice of a 50% deposit before work starts.
- Instalments 3 and 4 are each due only after the owner has tested and signed off the delivered phase.
- Payment can be made by bank transfer or mobile money. Account details are given on each invoice, and a receipt is issued for every payment.
- Invoices are payable within 7 days of issue.

5. Running Costs: Hosting, Company Domain, Email and SMS

These costs are **separate from the development investment**. They are charged by hosting, domain and SMS providers, not by BaCorn, and recur each year. We recommend that the domain, hosting and SMS accounts are opened in the name of Genuine Textiles so that the business fully owns and controls them. BaCorn will set everything up as part of the Phase A deployment at no extra charge.

Item (year-one estimate)	Cost (UGX)
Company domain name (.com), renewed yearly; used for the web address and company email	60,000
Business email, 3 mailboxes (e.g. info, accounts, owner) at about UGX 10,000 per mailbox per month	360,000
Web hosting (cloud server) for the system, about UGX 80,000 per month	960,000
Automated daily backups stored off-server, about UGX 20,000 per month	240,000
SSL security certificate (Let's Encrypt)	Free
Bulk SMS credit: about 500 messages per month (order updates, reminders and marketing) at about UGX 40 each	240,000
TOTAL RUNNING COSTS, FIRST YEAR	**1,860,000**

These are estimates based on current market rates (US dollar items converted at about UGX 3,600) and may change slightly at the time of purchase. SMS cost depends on volume: sending more messages costs proportionally more. Business email can be upgraded to a larger provider such as Google Workspace, at roughly UGX 25,000 per mailbox per month, if the owner prefers.

6. First-Year Investment Overview

First-year investment overview	Cost (UGX)
Development (Phase 0, A and B)	23,790,000
Running costs, first year (hosting, domain, email, backups, SMS)	1,860,000
TOTAL FIRST-YEAR INVESTMENT	**25,650,000**

7. Optional Items

Optional item	Cost (UGX)
Material issues, finished goods and quick sale modules (already shown in the prototype; included only if the owner wants them in the Laravel build)	1,320,000 (one-off)
Support and maintenance after the free warranty: small changes, fixes, monitoring and handling of domain and hosting renewals	600,000 per month

Optional items are not part of the total above and are added only if the owner accepts them in writing.

8. Support and Warranty

After each phase goes live, BaCorn will fix any defects in the delivered work free of charge for **three months**. Staff training and a written user guide are included in Phase A, and the training is repeated for the new modules in Phase B.

9. Assumptions, Exclusions and Terms

- The scope is limited to the modules listed in this proposal. Additional modules or major changes are quoted separately.
- Prices are in UGX and exclude VAT and withholding tax where applicable.
- The timeline depends on the owner confirming open business rules, approving the prototype and providing existing records promptly.
- The system is a web application, in English, printing on A4. A separate mobile app is not included.
- Costs for internet access, computers, printers and other office equipment are not included.
- Upon full payment, ownership of the system and its data passes to Genuine Textiles.
- This proposal is valid for 30 days from the date on the cover.

10. Next Steps and Acceptance

To proceed, please sign below and settle Instalment 1. We will then finish the prototype for approval and begin the Laravel build. Thank you for the opportunity to work with Genuine Textiles. **Let's Build. Let's Solve.**

For Genuine Textiles

Name: _____

Signature: _____

Date: _____

For BaCorn Technologies and Computer Solutions

Name: _____

Signature: _____

Date: _____